Approved For Release 2002/06/14 : CIA-RDP71B00185A000100060190-7

SECRET

OEL 1019-64

21 October 1964

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: [redacted] Analysis Equipment Transfer Time

25X1A

1. It is tentatively planned to move the analysis equipment for [redacted] from the manufacturer's plant to Headquarters about 2 December. [redacted] provided the following estimate for the time the equipment would be inoperative.

25X1A

a.	Tear down	1/2 - 3/4 day
b.	Move	2 days
c.	Reinstall	2 days

2. This total down time of about five days assumes no exceptional problems in reinstallation. Some reduction of transit time would appear possible.

25X1A

[redacted]
Deputy Assistant Director
Systems and Development
Office of ELINT, DD/S&T

Distribution:
1 - AD/OEL and DAD/IO/OEL
1 - C/ASD/OEL
1 - D/Tech/OSA
1 - Programs/OSA
1 - GSD/[redacted]
1 - C/AND/OEL
1 - AD/OSA

25X1A

1 - OEL Reg
1 - DAD/S&D chrono
RCS:ab

Approved For Release 2002/06/14 : CIA-RDP71B00185A000100060190-7